ANNEX B

(City Government of Tacloban) Procurement Monitoring Report for Public Bidding as of January to June 2020 (First Semester)

| | | | | GOODS | Code (UACS/PAP) |
|------------------------|---------------------------|---|---|---|--|
| Procurement of Fuel | Procurement of Vehicle | Procurement of Medical and Dental Supplies (Lot 2) | Procurement of Medical and Dental Supplies (Lot 4) | Procurement of Services: Garbage Collection for Area II | Program/Project |
| cgso | Š. | TCH | TCH | CENRO | End-User |
| PUBLIC | PUBLIC | PUBLIC | PUBLIC | PUBLIC | Procurement |
| | 12/12/2019 | | | | Pre-Proc Conference |
| | 01/28/2020 | 01/09/2020 | 01/09/2020 | | Ads/Post of IB |
| | 04/02/2020 | 01/16/2020 | 01/16/2020 | | Pre-bid Conf |
| | | | | | Eligibility Check |
| | 02/18/2020 | 01/30/2020 | 01/30/2020 | | Sub/Open of Bids |
| | 20 | 02/06/2020 | c 02/06/2020 | | Bid Evaluation |
| 01/13/2020 | 03/03/2020 | 02/18/2020 | 02/18/2020 | 01/13/2020 | Bid Evaluation Post Qual Notice of Award |
| 01/21/2020 | 03/16/2020 | 02/27/2020 | 02/27/2020 | 01/16/2020 | Notice of Award |
| 01/23/2020 | 03/25/2020 | 03/05/2020 | 03/05/2020 | 01/17/2020 | Signing |
| 01/24/2020 | 03/31/2020 | 03/12/2020 | 03/12/2020 | 01/20/2020 | NORCE TO FIGURE |
| | | | | | Completion |
| | | | | | Acceptance |

| | | | | | _ |
|---|---|---|---|---|---|
| ଦ୍ୱ | ଦ୍ମ | ନ | GF | ନ୍କ | |
| 11,372,129.00 | 1,120,000.00 | 455,334.00 | 2,510,715.00 | 8,760,400.00 | |
| | | | - | | |
| 11,372,129.00 | | 455,249.00 | 2,490,982.06 | 8,760,001.80 | |
| | | | | | |
| Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | |
| | | | | | |
| | | | | | - |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | <u> </u> | | |

| | ନ୍ମ | ଜ୍ୟ | ଜ୍ୟ | ଦୁ | Source of Funds |
|---|---|---|---|---|---|
| | 1,120,000.00 | 455,334.00 | 2,510,715.00 | 8,760,400.00 | ABC (Ph Total |
| | | | | | MOOE |
| | | | - | | 8 |
| | | 455,249.00 | 2,490,982.06 | 8,760,001.80 | Contract Cost (PhP) Total MODE |
| - | | | | | MOOE |
| - | | | | | 8 |
| | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | Tacloban Fil- Chinese Chamber of Commerce Inc., Association of Tagpuro Farmers United for Progress, COA Tacloban City | List of invited Observers |
| | | | | | Pre-bid Conf |
| _ | | | | | Da Eligibility Check |
| _ | | | | | te of Receip Sub/Open of Bids |
| | | | | | Date of Receipt of Invitation Eligibility Sub/Open Bid Post Check of Bids Evaluation Qual |
| - | | | | | Post Qual |
| | | | | | Delivery/ Completion/ Acceptance (If applicable) |
| | | | | | Remarks (Explaining changes from the APP) |