(City Government of Tacloban) Procurement Monitoring Report for Public Bidding as of July to December 2020 (2nd Semester)

033(2)-04-2020 Code (UACS/PAP) GOODS INFRA ON-GOING PROCUREMENT ACTIVITIES 042-06-2020 Negotiated Procurement of Drugs and Procurement of Drugs and Medicines Procurement Program/Project Medicines PMO/ Mode of End-User Procurement PUBLIC PUBLIC 04/28/2020 06/29/2020 06/18/2020 06/25/2020 Pre-Proc Conference Ads/Post of IB 07/02/2020 Pre-bid Conf Eligibility Check Actual Procurement Activity
Sub/Open of Bid Evaluation Post Qual
Bids 07/02/2020 07/08/2020 07/06/2020 07/22/2020 07/14/2020 07/28/2020 Notice of Award 07/28/2020 08/11/2020 08/20/2020 08/06/2020 Contract Signing Notice to Proceed 08/24/2020 08/12/2020 Total Alloted Budget of Procurment Activities
Total Contract Price of Procurement Actilities Conducted
Total Savings (Total Alloted Budget - Tota Contract Price) Delivery/ Completion Inspection & Acceptance Source of Funds 2,373,632.00 2,499,998.00 184,489,166.82 Total ABC (PhP)

MOOE CO 2,372,632.00 2,498,313.00 183,656,682.72 Contract Cost (PhP)
Total MOOE CO Tagpuro Farmers United for Progress, COA Tacloban City Tagpuro Farmers United for Progress, COA Tacloban City Chinese Chamber of Commerce Inc., Association of of Commerce Inc., Association of Chinese Chamber Tacloban Fil-Tacloban Fil-List of Invited Observers 3-25-2020 & 3-25-2020 & 3-25-2020 & 3-25-2020 & 3-25-2020 & 3-26-2020 & 3-26-2020 Pre-bid Conf Eligibility Sub/Open of Bid Check Bids 6/29/2020 6/29/2020 6/29/2020 6/29/2020 6/29/2020 Post Qual Delivery/ Completion/ Acceptance (If Remarks (Explaining changes from the APP)

