ANNEX B

Code (UACS/PAP)

Procurement Program/Project

(City Government of Tacloban) Procurement Anitoring Report for Public Bidding as of Janua, to June 2020 (First Semester)

PMO/ End-User Mode of Pre-Proc Ads/Post of IB Pre-bid Conference Eligibility Check Sub/Open of Bids Bid Evaluation Actual Procurement Activity

Post Qual Notice of Award

Prepared and Reviewed by:

Equipment & Accessories

AUDITOR Negotiated

June 25, 2020

June 25, 2020

Greenware

Total Alloted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Alloted Budget - Total Contract Price)

4,030.00

NEGO

4,026.00

NEGO

25.738.845.20

23.514.611.65

2,224,233.55

Recommending for Approval:

Contract Signing

Notice to Proceed

Delivery/ Completion

Inspection & Acceptance

Source of Funds

Total

ABC (PhP)

MOOE CO

Contract Cost (PhP)
Total MOOE CO

List of Invited Observers

Date of Receipt of Invitation
Pre-bid Eligibility Sub/Open Bid Post Delivery/
Conf Check of Bids Evaluation Qual Completion/
Acceptance

Remarks
(Explaining changes from the APP)

applicable)

Office

Hain

PMR Preparation Assistant VIRGINIA E. SORIANO

REPENTOR B. CURATE, J.D. BAC Secretary

JOSEPHINE/WAE L GATELA Alternative Division In-charge BAC Secretariat

ATORIN JUDE M. QUEBEC HON. ALFRED S. ROMUALDEZ
City Mayor

By the authority of the City Mayor:

Approved by:

hty/Administrator

ENGR. DIONISIO DE PAZ BAC Member FOR JONATHAN R. HIJADA BAC Chairman

> ATTY, ANNALIZA A. QUILIOPE R ROSARIO

Come Clai 8. Casto EnP SANIS CLAIRE S. CANTA **BAC Member**