(City Government of Tacloban) Procurement Monitoring Report for Alternative Mode as of July to December 2020 (Second Semester)

(UACS/PAP)														
Program/Project	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	General Merchandise	Office Equipment	Water Service Connection Materials	Office Equipment Supplies and Consumables	Airconditioning and Airconditioning System	<i>" =</i>	Janitorial Supplies	Office Supplies and Devices	Office Supplies and Devices	Construction Materials	Electrical Supplies	Office Equipment
End-User	PDAO	CASSO	HRMDO	CPDO	MARKET	ceso	СМО	CITY ADMIN/SLAU GHTERHOUS E	CMO- SUPPLY	сvо	ceso	CEO	CEO	CCRO
Procurement	Shopping B	Shopping B	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Shopping B	Shopping B	Shopping B	Shopping B	Negotiated	Negotiated	Negotiated
Pre-Proc Ads/Post of IB Conference	w	w		u	<u>u</u>	1.	u	В		В	ш	a	a	a
Pre-bid Eligi Conf Ch						 								
Check Sub/O	Aug.	Aug	Aug.	Aug.	Aug.	Aug.	Aug.	Aug.	Aug.	Aug	Aug	Aug	Aug	Aug
Sub/Open of Bids	Aug. 18, 2020	Aug. 18, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020
Bid Evaluation														
Bid Evaluation Post Qual Notice of Award	Aug. 18, 2020	Aug. 18, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 06, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020	Aug. 20, 2020
l Notice o	020 Greenware	020 BBCS	020 Nicolasora		-		-					-		,
	маге	S	asora	BBCS	Leyte Lumberyard	BXU	Audacious	30 Office	A-Plus	A-Plus	Jannylyn	Kalipayan	Electronic City	Hanz
Contract Noti Signing									, <u>.</u>					
Notice to Proceed		:												
Delivery/ Completion														
Inspection & Acceptance														
Tot	13,806.00	20,000.00	25,050.00	11,99	2,624.00	60,300.00	69,000.00	34,2:	3,00	22,6	4 3,4	905,0	99,0	21,7
Total				1,995.00 N				34,231.00	3,000.00	22,610.00	43,414.00	905,025.00	99,025.00	21,780.00
CO	SB	SB	NEGO	NEGO	NEGO	NEGO	NEGO	SB	SB	SB	SB	NEGO	NEGO	NEGO
Total	12,540.00	18,900.00	24,520.00	11,993.00	2,617.50	60,000.00	68,000.00	34,195.00	3,000.00	22,610.00	43,358.00	902,583.40	96,156.00	21,745.00
Total MOOE	SB.	SB	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	SB	SB	SB	NEGO	NEGO	NEGO
099							_							
Observers														
Pre-Did Eligi Conf Ch														
eck of Bid														
Check of Bids Evaluation Qual														
Qual Completion/ Acceptance (If applicable)										-				
etion/ (Explanting thanges from the APP)			_											
is from PP)														