(City Government of Tacloban) Procurement Monitoring Report for Alternative Mode as of July to December 2020 (Second Semester)

Remarks
(Explaining changes from the APP)

														(UACS/PAP)
Vehicle Repair & Maintenance	Vehicle Repair & Maintenance	Vehicle Repair & Maintenance	Industrial Machinery Equipment	Fixtures	Furniture	Vehicle Repair & Maintenance	Catering Services	Plastic Products	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	Program/Project
ТСРО	ТСРО	ТСРО	CEO	CITY ACCT. OFFICE	СНО	TCFS	СНО	CMO- SUPPLY	CMO- CDRRMO	СМО	IASO		CMO- SUPPLY	End-User
Negotiated	Negotiated	Negotiated	Shopping B	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Shopping B	Shopping B	Shopping B	CITY-AGRI Shopping B	Shopping B	Procurement
0.	<u>а</u>	<u>u</u>	8	14			M			3				Pre-Proc Ads/Post of IB Conference
														IB Pre-bid Conf
														Eligibility Check
Oct. 06, 2020	Oct. 06, 2020	Oct. 06, 2020	Oct. 06, 2020	Oct. 06, 2020	Sept 22, 2021	Sept. 03, 2020	Sept. 03, 2020	Sept. 03, 2020	Sept. 01, 2020	Sept. 01, 2020	Sept. 01, 2020	Sept. 01, 2020	Sept. 01, 2020	Sub/Open of Bids
														Bid Evaluation
Oct. 06, 2020	Oct. 06, 2020	Oct. 06, 2020	Oct. 06, 2020	Oct. 06, 2020	Sept. 22, 2021	Sept. 03, 2020	Sept. 03, 2020	Sept. 03, 2020	Sept. 01, 2020	Sept. 01, 2020	Sept 01, 2020	Sept. 01, 2020	Sept. 01, 2020	Bid Evaluation Post Qual Notice of Award
Babz Machine	Babz Machine	Babz Machine	Electronic City	Heather Plus	Heather Plus	Elyuri Autofix	Firegrass	Jannylyn	вхи	Greenware	BBCS	BBCS	BBCS	Notice of Award
														Contract Signing
														Notice to Proceed
														Delivery/ Completion
														Inspection & Acceptance
16,650.00	13,470.00	8,300.00	192,000.00	81,511.00	79,500.00	93,900.00	961,200.00	235,000.00	12,235.00	3,816.00	10,735.00	1,605.00	5,590.00	Total
NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	SB	SB	SB	SB	SB	Total MOOE CO
16,650.00	13,470.00	8,335.00	189,980.00	81,250.00	78,220.00	93,900.00	961,200.00	234,850.00	12,200.00	3,227.00	10,640.00	1,580.00	5,205.00	
NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	SB	SB	SB	SB	88	Total MOOE
	_		_				_							6 g
														Observers
_														Pre-bid E Conf
<u>.</u>											-			Eligibility Sub/Open Bid Check of Bids Evaluation
		_							-					b/Open f Bids Eva
								-						Bid Post
		1												Delivery/ Completion/ Acceptance (If applicable)
	_	-		<u> </u>	_		-			+	-		-	chan (Ex