## (City Government of Tacloban) Procurement Monitoring Report for Alternative Mode as of July to December 2020 (Second Semester)

(UACS/PAP)	O	*			•		0 –			'			_
Program/Project	Office Equipment Parts & Accessories	Audio & Visual Equipment	Information Technology	Furniture	Grocery Items	Office Equipment	Hardware and Const. Supplies	Fixtures	Medical Equipment	Hotel	Hotel	Airconditioning and Airconditioning System	Airconditioning and Airconditioning
End-User	HRMDO	CDO	MTCC- OCC	CASSO	CSWDO	CMO-	ceso	SP	ОНО	СНО	СНО	SLAUGHTERH OUSE	CITY ADMIN MARKET
Procurement	Negotiated	Shopping B	Shopping B	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated
Pre-Proc Ads/Post of IB Pre-bid Elig Conference Conf Ch													
Eligibility Sub/Open of Bids Check	Oct. 27	Oct. 27	Oct. 27	Oct. 27	Nov. 0:	Nov. 0:	Nov. 0:	Nov. 0	Nov. 0	Nov. 0	Nov. 0	Nov. 0	Nov. 0
	Oct. 27, 2020	Oct. 27, 2020	Oct. 27, 2020	Oct. 27, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020
Bid Evaluation Post Qual Notice of Award	Oct.	Oct.	Oct.	Oct.	Nov.	Nov.	Nov.	Nov.	Nov.	Nov.	Nov	Nov	Nov
ost Qual N	Oct. 27, 2020	Oct. 27, 2020	Oct. 27, 2020	Oct. 27, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020 Hotel Rodolfo	Nov. 03, 2020	Nov. 03, 2020	Nov. 03, 2020
otice of Award	ВХИ	BBCS	Greenware	SL Ruiz	Jannylyn	вхи	PNT. Elec. Hardware	Acua Glass	Samley Ent.	lotel Rodolfo	Robinsons	Jannylyn	Audacious
Contract Signing													
Notice to Proceed							-						
Delivery/													
Inspection & Acceptance													
Total	22,500.00	12,285.00	60,890.00	30,590.00	43,924.00	25,000.00	172,000.00	147,900.00	205,000.00	157,500.00	735,000.00	33,000.00	11,071.42
Total MOOE	00 NEGO	00 SB	00 SB	00 NEGO	00 NEGO	00 NEGO	.00 NEGO	.00 NEGO	.00 NEGO	,00 NEGO	NEGO	.00 NEGO	.42 NEGO
8			_									ŏ	8
Total MOOE	22,500.00	12,269.00	60,050.00	30,590.00	43,912.50	25,000.00	169,900.00	147,760.00	200,000.00	157,500.00	735,000.00	32,990.00	11,500.00
MOOE CO	NEGO	SB	SB	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO
Observers												_	
Pre-bid Eligibility Sub/Open Bid Post Conf Check of Bids Evaluation Qual													
Delivery/ ((Completion/ ch Acceptance (If applicable)						-							
(Explaining changes from the APP)													