(City Government of Tacloban) Procurement Monitoring Report for Alternative Mode as of July to December 2020 (Second Semester)

														(UNCOFAT)
Appliances	Janitorial Equipment	Furniture	Electrical Supplies	Electrical Supplies	Fixtures	Fixtures	Power Generation and Distribution Machinery	Hardware Supplies	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	Office Equipment Supplies and Consumables	
CITY ARCHITECT Negotiated	CJTY	PDAO	MARKET	CITY ADMIN	CITY	CEO	влмР	CITY	BAC	снсро	CPDO	СРВО	BAC	Eng-User
Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Negotiated	Procurement
														Conference A
														Ads/Post of IB
		<u> </u>												Pre-bid Eligibility Conf Check
Aug. 13, 2020	Aug. 13, 2020	Aug. 13, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 06, 2020	Aug. 06, 2020	Aug. 06, 2020	Aug. 06, 2020	Aug. 06, 2020	ility Sub/Open of Bids
Aug. 13, 2020	Aug. 13, 2020	Aug. 13, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 11, 2020	Aug. 06, 2020	Aug. 06, 2020	Aug. 06, 2020	Aug. 06, 2020	Aug. 06, 2020	Bid Evaluation Post Qual Notice of Award
0 BBCS	Washington	Greenware	Electronic City	Electronic City	Acua Glass	Acua Glass	Electronic City	A-Plus	BXU	BXU	BXU	BXU	BXU	Notice of Award
										:		,		Contract Signing
														Notice to Proceed
									:					d Delivery/ Completion
		-												Inspection & Acceptance
48,900.00	29,390.00	3,050.00	416,375.00	89,340.00	83,500.00	215,000.00	325,000.00	3,710.00	19,500.00	18,510.00	19,200.00	35,000.00	55,000.00	Total
) NEGO	NEGO	NEGO) NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	Total MOOE C
48,800.00	27,980.00	3,048.00	405,275.00	87,118.00	83,200.00	214,400.00	322,500.00	3,710.00	19,500.00	18,500.00	19,200.00	35,000.00	55,000.00	CO Total
NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	NEGO	Total MOOE C
		<u>.</u>			_			_						CO Observers
		_		_							_			ers Pre-bid Conf
												;	·	
:					_									Eligibility Sub/Open Bid Check of Bids Evaluation
		-												Post Qual
						hij								Delivery/ Completion/ Acceptance (If applicable)
											ļ			(Explaining changes from the APP)